
SPECIFIC DPR - BHD
Attachment to General Project DPR

Project number: 25.3452 Vessel name: Goliath
Project name:  Jetty Westbecken Brunsbüttel Vessel number: 722

Prepared by: geschwärzt 
Function: Assistant superintendent

Report date: 10-12-2023 Reporting period: 00:00 - 24:00 Email: geschwärzt

ACTIVITIES OVERVIEW

Start Finish Duration (min) Type Activity Column1 Column2 Dredge area KP start KP end Offset start Offset end Remark

00:00 01:55 115 Operational Loading barge FSRU Liegeplatz 381 335 63.73 66 Loading with 50% engine power

01:55 02:00 5 Delay - Operational No barge

02:00 07:00 300 Delay - Operational Contractual delays Standby on client's instruction
07:00 07:50 50 Delay - Operational Reposition vessel Back to the North 
07:50 10:50 180 Operational Loading barge FSRU Liegeplatz 313 282 21 21
10:50 11:25 35 Delay - Operational Change barge
11:25 15:55 270 Operational Loading barge FSRU Liegeplatz 282 21

15:55 16:45 50 Delay - Operational Reposition vessel
Full barge and repos to the night shift 
spot

16:45 20:50 245 Delay - Operational No barge
20:50 20:57 7 Delay - Operational Positioning
20:57 22:26 89 Operational Loading barge FSRU Liegeplatz 331 320 60 62 Loading with 50% engine power
22:26 23:01 35 Delay - Technical Other technical delay
23:01 24:00 59 Operational Loading barge FSRU Liegeplatz 320 306 62 60 Loading with 50% engine power

DISTRIBUTION OF HOURS

Type 1 2 Code today [min] % of today today [hrs]
cumulative 

[hrs]
Operational AO 713 50% 12 200
Delay - Operational OD 692 48% 12 225
Delay - External/Weather ED 0 0% 0 58
Delay - Technical TD 35 2% 1 2
Out of service OS 0 0% 0 308

Total 1,440 100% 24 792
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